

ID	%	Task Name	Predecessors	Resource Initials	Duration	Start	Finish	Cost
1	0%	FST Project Planning			27.03 days	Mon 4/23/07	Mon 6/28/07	\$3,495.26
2	0%	Project Setup			0.17 days	Mon 4/23/07	Mon 4/23/07	\$51.26
3	0%	PIR Received & Reviewed		MGR	30 mins	Mon 4/23/07	Mon 4/23/07	\$20.50
4	0%	Create Project folder on share drive		MGR	0 days	Mon 4/23/07	Mon 4/23/07	\$0.00
5	0%	dotProject Project Created		MGR	30 mins	Mon 4/23/07	Mon 4/23/07	\$20.50
6	0%	Charge Code Access		TL	15 mins	Mon 4/23/07	Mon 4/23/07	\$10.25
7	0%	Project Assessment			7 days	Mon 6/7/07	Tue 6/16/07	\$616.00
8	0%	Initial Scope Review			0.87 days	Mon 6/7/07	Mon 6/7/07	\$633.00
9	0%	Change 1	2FS+10.67 days	MGR,TL	1 hr	Mon 5/7/07	Mon 5/7/07	\$82.00
10	0%	Change 2		MGR,TL	1 hr	Mon 5/7/07	Mon 5/7/07	\$82.00
11	0%	Change 3		MGR,TL	1 hr	Mon 5/7/07	Mon 5/7/07	\$82.00
12	0%	PR's			0.47 days	Mon 6/7/07	Mon 6/7/07	\$287.00
13	0%	PR1		MGR,TL	30 mins	Mon 5/7/07	Mon 5/7/07	\$41.00
14	0%	PR2		MGR,TL	30 mins	Mon 5/7/07	Mon 5/7/07	\$41.00
15	0%	PR3		MGR,TL	30 mins	Mon 5/7/07	Mon 5/7/07	\$41.00
16	0%	PR4		MGR,TL	30 mins	Mon 5/7/07	Mon 5/7/07	\$41.00
17	0%	PR5		MGR,TL	30 mins	Mon 5/7/07	Mon 5/7/07	\$41.00
18	0%	PR6		MGR,TL	30 mins	Mon 5/7/07	Mon 5/7/07	\$41.00
19	0%	PR7		MGR,TL	30 mins	Mon 5/7/07	Mon 5/7/07	\$41.00
20	0%	Project Justification	8FS+5.33 days	MGR	2 hrs	Mon 5/14/07	Tue 5/15/07	\$82.00
21	0%	Project Estimation			1.07 days	Tue 6/16/07	Wed 6/16/07	\$328.00
22	0%	Create Project Schedule & Plan Resources	7	MGR	1.07 days	Tue 5/15/07	Wed 5/16/07	\$328.00
23	0%	ILOE Provided to Project Manager and CAREX	22	MGR,TL	0 hrs	Wed 5/16/07	Wed 5/16/07	\$0.00
24	0%	Business Requirements			0.27 days	Wed 6/23/07	Wed 6/23/07	\$164.00
25	0%	Business Requirements Reviewed	21FS+5.33 days	MGR,TL	2 hrs	Wed 5/23/07	Wed 5/23/07	\$164.00
26	0%	Business Requirements Signoff		MGR	0 hrs	Wed 5/23/07	Wed 5/23/07	\$0.00
27	0%	External Acceptance Tests Designed		MGR,TL,STKHLDRS	2.4 days	Wed 6/23/07	Mon 6/28/07	\$2,256.00
28	0%	Create External Acceptance Tests	26	TL	2.13 days	Wed 5/23/07	Fri 5/25/07	\$656.00
29	0%	Internal Review	28	TL	1 hr	Fri 5/25/07	Mon 5/28/07	\$41.00
30	0%	Circulate	29	STKHLDRS	0 days	Mon 5/28/07	Mon 5/28/07	\$0.00
31	0%	Final Approval	30	MGR,TL	1 hr	Mon 5/28/07	Mon 5/28/07	\$82.00
32	0%	Assign Test Engineer(s)	27	MGR,TL	1 hr	Mon 5/28/07	Mon 5/28/07	\$82.00
33	0%	FST Test Planning			19.13 days	Mon 6/28/07	Thu 6/21/07	\$10,880.00
34	0%	Project Scope Review			1.4 days	Mon 6/28/07	Tue 6/29/07	\$633.00
46	0%	Functional Requirements n Specifications			0.67 days	Tue 6/29/07	Wed 6/30/07	\$902.00
57	0%	Preliminary Check of External Acceptance Tests	53	MGR,TL	1 hr	Wed 6/30/07	Wed 6/30/07	\$82.00

ID	%	Task Name	Predecessors	Resource Initials	Duration	Start	Finish	Cost
58	0%	Flow Assessed in Provided to Project Manager	46	MGR,TL	2 hrs	Wed 5/30/07	Wed 5/30/07	\$164.00
59	0%	Add Final Version of MS Project Plan file to dotProject	58	TL,MGR	0 days	Wed 5/30/07	Wed 5/30/07	\$0.00
60	0%	Start Change Control Sheets			0.33 days	Tue 5/29/07	Wed 5/30/07	\$81.50
64	0%	Product Test Plan/Approach			2.63 days	Wed 5/30/07	Fri 6/1/07	\$861.00
68	0%	Review Release Defects	64	TL,TEJ1,TEJ1	1.07 days	Fri 6/1/07	Mon 6/4/07	\$984.00
69	0%	TestDirector Requirements			0.27 days	Mon 6/4/07	Mon 6/4/07	\$82.00
71	0%	TestDirector Test Cases			12 days	Mon 6/4/07	Wed 6/20/07	\$6,354.00
87	0%	TestDirector Test Lab			0.27 days	Wed 6/20/07	Wed 6/20/07	\$164.00
88	0%	Test Lab Created	71	TL,TEJ1	1 hr	Wed 6/20/07	Wed 6/20/07	\$82.00
89	0%	Test Lab Reviewed & Approved	88	MGR,TL	1 hr	Wed 6/20/07	Wed 6/20/07	\$82.00
90	0%	Lab Resources			4.33 days	Fri 6/15/07	Thu 6/21/07	\$692.60
91	0%	Submit Rebuild Ticket	71FS-3.2 days	TEJ1	30 mins	Fri 6/15/07	Fri 6/15/07	\$20.50
92	0%	Baseline Test Lab(s)	91FS+3.2 days	TEJ1,TEC1	1.07 days	Wed 6/20/07	Thu 6/21/07	\$672.00
93	0%	FST Test Execution			82.37 days	Thu 6/21/07	Mon 10/8/07	\$73,766.42
94	0%	Binary Release			9.93 days	Thu 6/21/07	Wed 7/4/07	\$9,162.67
95	0%	Documentation Tests			0.03 days	Thu 6/21/07	Thu 6/21/07	\$10.26
96	0%	Final Check of External Acceptance Tests	33	TL	15 mins	Thu 6/21/07	Thu 6/21/07	\$10.25
97	0%	Release Manifest	96	TL	0 mins	Thu 6/21/07	Thu 6/21/07	\$0.00
98	0%	Test Lab 1 - Site Number XXXX			9.89 days	Thu 6/21/07	Wed 7/4/07	\$9,162.42
99	0%	Installation Tests	95	TEJ1,TEJ1,TEC1,TL	0.84 days	Thu 6/21/07	Thu 6/21/07	\$996.63
100	0%	Software Tests			9.06 days	Thu 6/21/07	Wed 7/4/07	\$8,165.79
101	0%	Acceptance Tests	99	TEJ1,TEJ1,TEC1,TL	0.84 days	Thu 6/21/07	Fri 6/22/07	\$996.63
102	0%	Change Tests			3.47 days	Fri 6/22/07	Thu 6/28/07	\$2,176.00
103	0%	Change 1	101	TEJ1,TL	1.19 days	Fri 6/22/07	Mon 6/25/07	\$656.00
104	0%	Change 2	101	TEJ1	1.87 days	Fri 6/22/07	Wed 6/27/07	\$574.00
105	0%	Change 3	101	TEC1	1.07 days	Fri 6/22/07	Mon 6/25/07	\$344.00
106	0%	PR's			2.4 days	Mon 6/25/07	Thu 6/28/07	\$602.00
107	0%	PR1	105	TEC1	2 hrs	Mon 6/25/07	Tue 6/26/07	\$86.00
108	0%	PR2	107	TEC1	2 hrs	Tue 6/26/07	Tue 6/26/07	\$86.00
109	0%	PR3	108	TEC1	2 hrs	Tue 6/26/07	Wed 6/27/07	\$86.00
110	0%	PR4	109	TEC1	2 hrs	Wed 6/27/07	Wed 6/27/07	\$86.00
111	0%	PR5	110	TEC1	2 hrs	Wed 6/27/07	Wed 6/27/07	\$86.00
112	0%	PR6	111	TEC1	2 hrs	Wed 6/27/07	Wed 6/27/07	\$86.00
113	0%	PR7	112	TEC1	2 hrs	Wed 6/27/07	Thu 6/28/07	\$86.00
114	0%	Regression Tests			4.74 days	Thu 6/28/07	Wed 7/4/07	\$4,983.16
115	0%	HI Priority	102	TEJ1,TEJ1,TEC1,TL	4.21 days	Thu 6/28/07	Wed 7/4/07	\$4,983.16

ID	%	Task Name	Predecessors	Resource Initials	Duration	Start	Finish	Cost
116	0%	Package Release - First Release			23.83 days	Thu 7/5/07	Mon 8/6/07	\$21,104.50
117	0%	Documentation Tests			0.4 days	Thu 7/5/07	Thu 7/5/07	\$123.00
118	0%	Inspect Ext Accept. Tests	33FS+10.67 days	TL	1 hr	Thu 7/5/07	Thu 7/5/07	\$41.00
119	0%	Release Notes		TES1	2 hrs	Thu 7/5/07	Thu 7/5/07	\$82.00
120	0%	Test Lab 1 - Domestic - Site XXXX			21.07 days	Thu 7/5/07	Thu 8/2/07	\$10,647.00
121	0%	Distribution Tests		TES1,TEC1	2 hrs	Thu 7/5/07	Thu 7/5/07	\$125.00
122	0%	Installation Tests		TES1,TEC1	1.07 days	Thu 7/5/07	Fri 7/6/07	\$672.00
123	0%	Software Tests			16.4 days	Fri 7/6/07	Mon 7/30/07	\$9,324.00
139	0%	Test Pass Complete			3.33 days	Mon 7/30/07	Thu 8/2/07	\$426.00
145	0%	Test Lab 2 - International - Site XXXX			23.43 days	Thu 7/5/07	Mon 8/6/07	\$10,352.50
146	0%	Distribution Tests		TEJ1,TL	1.67 hrs	Thu 7/5/07	Thu 7/5/07	\$123.00
147	0%	Installation Tests		TEJ1,TL	1.78 days	Thu 7/5/07	Mon 7/9/07	\$984.00
148	0%	Software Tests			18.1 days	Mon 7/9/07	Wed 8/1/07	\$8,835.50
164	0%	Test Pass Complete			3.33 days	Wed 8/1/07	Mon 8/6/07	\$410.00
165	0%	Test Lab			3.33 days	Wed 8/1/07	Mon 8/6/07	\$369.00
166	0%	Submit Rebuild Ticket		TEJ1	1 hr	Wed 8/1/07	Wed 8/1/07	\$41.00
167	0%	Rebuild Lab		LABSERVICES	2.13 days	Wed 8/1/07	Fri 8/3/07	\$0.00
168	0%	Baseline Test Lab		TEJ1	1.07 days	Fri 8/3/07	Mon 8/6/07	\$328.00
169	0%	TestDirector Prep		TEJ1	1 hr	Wed 8/1/07	Wed 8/1/07	\$41.00
170	0%	Defect Review - 1st Release	139,163	STKHLDRS,MGR,TL	1 hr	Wed 8/1/07	Wed 8/1/07	\$82.00
171	0%	Package Release - Second Release			31.9 days	Mon 8/6/07	Mon 9/17/07	\$28,508.00
172	0%	Documentation Tests			0.4 days	Mon 8/6/07	Mon 8/6/07	\$123.00
173	0%	Inspect Ext Accept. Tests		TL	1 hr	Mon 8/6/07	Mon 8/6/07	\$41.00
174	0%	Release Notes		TES1	2 hrs	Mon 8/6/07	Mon 8/6/07	\$82.00
175	0%	Test Lab 1 - Domestic - SiteXXXX			28.2 days	Mon 8/6/07	Wed 9/12/07	\$14,076.00
176	0%	Distribution Tests		TES1,TEC1	1.5 hrs	Mon 8/6/07	Tue 8/7/07	\$126.00
177	0%	Installation Tests		TES1,TEC1	1.07 days	Tue 8/7/07	Wed 8/8/07	\$672.00
178	0%	Software Tests			22.53 days	Wed 8/8/07	Thu 9/8/07	\$12,852.00
179	0%	Acceptance Tests		TES1,TEC1	0.8 days	Wed 8/8/07	Thu 8/9/07	\$504.00
180	0%	Change Tests			5.73 days	Thu 8/9/07	Thu 8/16/07	\$3,276.00
181	0%	Change 1		TES1,TEC1	1.6 days	Thu 8/9/07	Fri 8/10/07	\$1,008.00
182	0%	Change 2		TES1,TEC1	1.4 days	Fri 8/10/07	Tue 8/14/07	\$882.00
183	0%	Change 3		TES1,TEC1	0.8 days	Tue 8/14/07	Wed 8/15/07	\$504.00
184	0%	PR's			1.4 days	Wed 8/15/07	Thu 8/16/07	\$882.00
185	0%	PR1		TES1,TEC1	1.5 hrs	Wed 8/15/07	Wed 8/15/07	\$126.00
186	0%	PR2		TES1,TEC1	1.5 hrs	Wed 8/15/07	Wed 8/15/07	\$126.00

ID	% complete	Task Name	Predecessors	Resource Initials	Duration	Start	Finish	Cost
187	0%	PR3	186	TES1,TEC1	1.5 hrs	Wed 8/15/07	Wed 8/15/07	\$126.00
188	0%	PR4	187	TES1,TEC1	1.5 hrs	Wed 8/15/07	Thu 8/16/07	\$126.00
189	0%	PR5	188	TES1,TEC1	1.5 hrs	Thu 8/16/07	Thu 8/16/07	\$126.00
190	0%	PR6	189	TES1,TEC1	1.5 hrs	Thu 8/16/07	Thu 8/16/07	\$126.00
191	0%	PR7	190	TES1,TEC1	1.5 hrs	Thu 8/16/07	Thu 8/16/07	\$126.00
192	0%	Regression Tests			16 days	Thu 8/16/07	Thu 9/6/07	\$9,072.00
193	0%	HI Priority	184	TES1,TEC1	8 days	Thu 8/16/07	Wed 8/29/07	\$5,040.00
194	0%	LO Priority	193	TES1,TEC1	6.4 days	Wed 8/29/07	Thu 9/6/07	\$4,032.00
195	0%	Test Pass Complete			3.87 days	Thu 9/6/07	Wed 9/12/07	\$426.00
196	0%	Test Lab			3.87 days	Thu 9/6/07	Wed 9/12/07	\$386.00
200	0%	TestDirector Prep	197	TES1	1 hr	Thu 9/6/07	Thu 9/6/07	\$41.00
201	0%	Test Lab 2 - International - Site XXXX			31.5 days	Mon 8/6/07	Mon 9/17/07	\$14,227.00
202	0%	Distribution Tests	172	TEJ1,TL	1.67 hrs	Mon 8/6/07	Tue 8/7/07	\$123.00
203	0%	Installation Tests	202	TEJ1,TL	1.78 days	Tue 8/7/07	Thu 8/9/07	\$984.00
204	0%	Software Tests			26.63 days	Thu 8/9/07	Wed 9/12/07	\$12,710.00
205	0%	Acceptance Tests	203	TEJ1,TL	1.19 days	Thu 8/9/07	Fri 8/10/07	\$656.00
206	0%	Change Tests			6.31 days	Fri 8/10/07	Mon 8/20/07	\$3,198.00
207	0%	Change 1	205	TEJ1,TL	1.78 days	Fri 8/10/07	Tue 8/14/07	\$984.00
208	0%	Change 2	207	TEJ1,TL	1.56 days	Tue 8/14/07	Wed 8/15/07	\$961.00
209	0%	Change 3	208	TEJ1,TL	0.89 days	Wed 8/15/07	Thu 8/16/07	\$492.00
210	0%	PR's			1.56 days	Thu 8/16/07	Mon 8/20/07	\$861.00
211	0%	PR1	209	TEJ1,TL	1.67 hrs	Thu 8/16/07	Fri 8/17/07	\$123.00
212	0%	PR2	211	TEJ1,TL	1.67 hrs	Fri 8/17/07	Fri 8/17/07	\$123.00
213	0%	PR3	212	TEJ1,TL	1.67 hrs	Fri 8/17/07	Fri 8/17/07	\$123.00
214	0%	PR4	213	TEJ1,TL	1.67 hrs	Fri 8/17/07	Fri 8/17/07	\$123.00
215	0%	PR5	214	TEJ1,TL	1.67 hrs	Fri 8/17/07	Fri 8/17/07	\$123.00
216	0%	PR6	215	TEJ1,TL	1.67 hrs	Fri 8/17/07	Mon 8/20/07	\$123.00
217	0%	PR7	216	TEJ1,TL	1.67 hrs	Mon 8/20/07	Mon 8/20/07	\$123.00
218	0%	Regression Tests			18.13 days	Mon 8/20/07	Wed 9/12/07	\$8,856.00
219	0%	HI Priority	206	TEJ1,TL	8.89 days	Mon 8/20/07	Fri 8/31/07	\$4,920.00
220	0%	LO Priority	219	TEJ1,TL	7.11 days	Fri 8/31/07	Wed 9/12/07	\$3,936.00
221	0%	Test Pass Complete			3.33 days	Wed 9/12/07	Mon 9/17/07	\$410.00
222	0%	Test Lab			3.33 days	Wed 9/12/07	Mon 9/17/07	\$369.00
223	0%	Submit Rebuild Ticket	204	TEJ1	1 hr	Wed 9/12/07	Wed 9/12/07	\$41.00
224	0%	Rebuild Lab	223	LABSERVICES	2.13 days	Wed 9/12/07	Fri 9/14/07	\$0.00
225	0%	Baseline Test Lab	224	TEJ1	1.07 days	Fri 9/14/07	Mon 9/17/07	\$328.00

ID	%	Task Name	Predecessors	Resource Initials	Duration	Start	Finish	Cost
226	0%	TestDirector Prep	223	TEJ1	1 hr	Wed 9/12/07	Wed 9/12/07	\$41.00
227	0%	Defect Review - Second Release	193,219	STKHLDRS,MGR,TL	1 hr	Fri 8/31/07	Fri 8/31/07	\$82.00
228	0%	Package Release - Third Release			16.41 days	Mon 9/17/07	Fri 10/5/07	\$14,724.00
229	0%	Documentation Tests			0.4 days	Mon 9/17/07	Mon 9/17/07	\$123.00
230	0%	Inspect Ext Accept. Tests	171	TL	1 hr	Mon 9/17/07	Mon 9/17/07	\$41.00
231	0%	Release Notes	230	TES1	2 hrs	Mon 9/17/07	Mon 9/17/07	\$82.00
232	0%	Test Lab 1 - Domestic - Site XXXX			12.87 days	Mon 9/17/07	Wed 10/3/07	\$7,098.00
233	0%	Distribution Tests	229	TES1,TEC1	1.5 hrs	Mon 9/17/07	Mon 9/17/07	\$126.00
234	0%	Installation Tests	233	TES1,TEC1	1.07 days	Mon 9/17/07	Wed 9/19/07	\$672.00
235	0%	Software Tests			11.07 days	Wed 9/19/07	Wed 10/3/07	\$6,300.00
236	0%	Acceptance Tests	234	TES1,TEC1	0.8 days	Wed 9/19/07	Thu 9/20/07	\$504.00
237	0%	Change Tests			6.73 days	Thu 9/20/07	Thu 9/27/07	\$3,276.00
238	0%	Change 1	236	TES1,TEC1	1.6 days	Thu 9/20/07	Fri 9/21/07	\$1,008.00
239	0%	Change 2	238	TES1,TEC1	1.4 days	Fri 9/21/07	Tue 9/25/07	\$882.00
240	0%	Change 3	239	TES1,TEC1	0.8 days	Tue 9/25/07	Wed 9/26/07	\$504.00
241	0%	PR's			1.4 days	Wed 9/26/07	Thu 9/27/07	\$882.00
242	0%	PR1	240	TES1,TEC1	1.5 hrs	Wed 9/26/07	Wed 9/26/07	\$126.00
243	0%	PR2	242	TES1,TEC1	1.5 hrs	Wed 9/26/07	Wed 9/26/07	\$126.00
244	0%	PR3	243	TES1,TEC1	1.5 hrs	Wed 9/26/07	Wed 9/26/07	\$126.00
245	0%	PR4	244	TES1,TEC1	1.5 hrs	Wed 9/26/07	Thu 9/27/07	\$126.00
246	0%	PR5	245	TES1,TEC1	1.5 hrs	Thu 9/27/07	Thu 9/27/07	\$126.00
247	0%	PR6	246	TES1,TEC1	1.5 hrs	Thu 9/27/07	Thu 9/27/07	\$126.00
248	0%	PR7	247	TES1,TEC1	1.5 hrs	Thu 9/27/07	Thu 9/27/07	\$126.00
249	0%	Regression Tests			4.53 days	Thu 9/27/07	Wed 10/3/07	\$2,520.00
250	0%	Hi Priority	241	TES1,TEC1	4 days	Thu 9/27/07	Wed 10/3/07	\$2,520.00
251	0%	Test Lab 2 - International - Site XXXX			16.01 days	Mon 9/17/07	Fri 10/5/07	\$7,421.00
252	0%	Distribution Tests	229	TEJ1,TL	1.67 hrs	Mon 9/17/07	Mon 9/17/07	\$123.00
253	0%	Installation Tests	252	TEJ1,TL	1.78 days	Mon 9/17/07	Thu 9/20/07	\$984.00
254	0%	Software Tests			12.47 days	Thu 9/20/07	Fri 10/5/07	\$6,314.00
255	0%	Acceptance Tests	253	TEJ1,TL	1.19 days	Thu 9/20/07	Fri 9/21/07	\$556.00
256	0%	Change Tests			6.31 days	Fri 9/21/07	Mon 10/1/07	\$3,198.00
257	0%	Change 1	255	TEJ1,TL	1.78 days	Fri 9/21/07	Mon 9/24/07	\$984.00
258	0%	Change 2	257	TEJ1,TL	1.56 days	Mon 9/24/07	Wed 9/26/07	\$861.00
259	0%	Change 3	258	TEJ1,TL	0.89 days	Wed 9/26/07	Thu 9/27/07	\$492.00
260	0%	PR's			1.86 days	Thu 9/27/07	Mon 10/1/07	\$861.00
261	0%	PR1	259	TEJ1,TL	1.67 hrs	Thu 9/27/07	Thu 9/27/07	\$123.00

ID	%	Task Name	Predecessors	Resource Initials	Duration	Start	Finish	Cost
262	0%	PR2	261	TEJ1,TL	1.67 hrs	Thu 9/27/07	Fri 9/28/07	\$123.00
263	0%	PR3	262	TEJ1,TL	1.67 hrs	Fri 9/28/07	Fri 9/28/07	\$123.00
264	0%	PR4	263	TEJ1,TL	1.67 hrs	Fri 9/28/07	Fri 9/28/07	\$123.00
265	0%	PR5	264	TEJ1,TL	1.67 hrs	Fri 9/28/07	Fri 9/28/07	\$123.00
266	0%	PR6	265	TEJ1,TL	1.67 hrs	Fri 9/28/07	Fri 9/28/07	\$123.00
267	0%	PR7	266	TEJ1,TL	1.67 hrs	Fri 9/28/07	Mon 10/1/07	\$123.00
268	0%	Regression Tests			4.98 days	Mon 10/1/07	Fri 10/5/07	\$2,460.00
269	0%	HI Priority	256	TEJ1,TL	4.44 days	Mon 10/1/07	Fri 10/5/07	\$2,460.00
270	0%	Defect Review - Third Release	250FS-2.13 days;	STKHLDRS,MGR,TL	1 hr	Wed 10/3/07	Wed 10/3/07	\$82.00
271	0%	Test Execution Complete			0.57 days	Fri 10/5/07	Mon 10/8/07	\$256.25
272	0%	Release Approval Evaluation	250,269	MGR,TL	2 hrs	Fri 10/5/07	Mon 10/8/07	\$164.00
273	0%	Release Notes n Release Email Completed	272	TL	2 hrs	Mon 10/8/07	Mon 10/8/07	\$82.00
274	0%	RMR Approval	273	MGR	15 mins	Mon 10/8/07	Mon 10/8/07	\$10.25
275	0%	FRT Release Monitoring			32.53 days	Mon 10/22/07	Mon 12/3/07	\$164.00
276	0%	PR Monitoring to Production Release Schedule			32.53 days	Mon 10/22/07	Mon 12/3/07	\$164.00
277	0%	BETA Testing - Shake Down Labs	274FS+10.67 days	TL	1 hr	Mon 10/22/07	Mon 10/22/07	\$41.00
278	0%	10% Distributed	277FS+10.67 days	TL	1 hr	Mon 11/5/07	Mon 11/5/07	\$41.00
279	0%	50% Distributed	278FS+10.67 days	TL	1 hr	Mon 11/19/07	Mon 11/19/07	\$41.00
280	0%	100% Distributed	279FS+10.67 days	TL	1 hr	Mon 12/3/07	Mon 12/3/07	\$41.00
281								
282	0%	Daily QC Team Meetings			158.43 days	Thu 4/26/07	Tue 11/20/07	\$3,116.00
435	0%	Stakeholder Meeting			164.8 days	Wed 4/26/07	Wed 11/14/07	\$2,460.00
466	0%	Update MIS Project Plan & doProject			161.63 days	Mon 4/23/07	Tue 11/20/07	\$1,558.00